Radiogram No. 4573u

EVA SUIT PREPARATION

GMT

06:00-06:10

06:00-06:05
06:05-06:10
06:10-06:40
06:40-07:30
07:35-08:00

08:00-08:15

08:15-08:30
08:15-08:40
08:15-08:25
08:15-09:15
08:25-09:10
08:30-09:30
08:40-08:45
08:45-08:50
08:50-09:10
09:15-10:00
09:15-09:25
09:25-09:30
09:30-10:30
09:30-10:00
09:30-10:00
09:30-10:10
09:40-11:10
10:00-10:20
10:00-10:40
10:00-10:10
10:20-10:40
10:30-10:35
10:35-11:35
10:40-11:40
11:05-11:35
11:05-11:35
11:10-12:10
11:10-12:10
11:10-12:10
11:30-11:40
11:35-11:40

CREW

CDR,FE-1,FE-

2;
FE-3,FE-6

FE-5
FE-5

CDR
FE-3
FE-6
FE-1
FE-6

CDR,FE-2,FE-5

FE-3
FE-3
FE-3
FE-1
FE-6
FE-6
FE-6
CDR
FE-5
FE-2
FE-3
FE-1
FE-5
CDR
FE-1,FE-2
FE-6
FE-6
FE-1
FE-6
CDR
FE-3
FE-2
FE-5
CDR
FE-6
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ACTIVITY
Morning Inspection

Elektron-VM Aerosol Filter Inspection
Morning Inspection

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)

ISS Crew and F'OI'yY (RSA Flight Control Team Management) Weekly

Conference (S-band)

Work Prep

Work Prep

MAKITA Battery Installation

Progress 408 Docking Mechanism Installation
JLP Rack Front Cargo Relocation

Crew Prep for Air Lock Operations

Battery D2XS Charge

MPC Power Up

TEPC Relocation

Progress 408 Activation

EHS GC/DMS Ops Start

ICV-MAKITA Battery Replacement

JEM Clean-up for 40P trash

BIORHYTHM Experiment Ops

Spacesuit comm and telemetry configuration
COXX Maintenance

Physical Exercise (ARED)

Removal of quick-release screw clamps in DC1 and Progress 408
Installation of US EMU lights and TV camera on Orlans
CWC Audit

DC1-Progress 408 Transfer Hatch Closure
ICV-MAKITA Battery Replacement

JEM Clean-up for 40P trash

DC1-CY and CY-Progress 408 Hatch Leak Check
Periodic Health Status — Subject

Periodic Health Status — Assistance

Physical Exercise T 2

Physical Exercise (VELO), Day 1

Physical Exercise (ARED)

PHS Evaluation Setup

ICV-MAKITA Battery Replacement



11:35-11:50
11:40-12:40

11:40-13:10
12:10-13:10
12:40-12:45

12:55-13:10
13:00-13:05
13:10-14:10
13:10-13:40
13:40-14:00

14:00-14:20

14:10-15:40

14:10-14:30
14:20-14:35
14:20-14:50
14:25-14:30
14:30-14:45
14:30-15:15
14:35-15:35
14:45-15:30
14:50-14:55
14:55-15:20
14:55-15:30
15:15-16:45
15:30-15:40
15:30-17:30
15:35-15:50
15:35-17:05
15:45-16:45

15:50-16:20

15:55-16:05

16:10-17:10
16:30-18:00
16:45-18:15
16:45-17:45
17:10-17:15
17:15-17:35
17:30-18:00

CDR

CDR - subject
FE-6 - assists

FE-1
FE-2,FE-5
FE-6

FE-3

FE-6

CDR,FE-1,
FE-3,FE-6

FE-2,FE-5
FE-2,FE-5

FE-2,FE-5

FE-1

CDR
FE-2,FE-5
FE-3
FE-6
CDR
FE-6
FE-2,FE-5
CDR
FE-3
FE-3
FE-3
FE-6
CDR
FE-3
FE-2
FE-5
CDR

FE-2

FE-1

FE-1
FE-2
CDR
FE-6
FE-1
FE-1
FE-5
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Stowing all PHS hardware
Periodic Health Status

Physical Exercise (TVIS), Day 1
LUNCH
ICV-MAKITA Battery Stow

Retrieve EWIS cable from under LAB1P2 rack prior to installing Express
Rack 7 Umbilicals

HMS Defibrillator Inspection
LUNCH

Biomed YCU BETA-08 Checkout Using GAMMA-1M

Orlan and BCC Telemetry Check. Spacesuit comm and biomed parameter
check

Setting up NASA gear for Orlan-MK

Replacement of E-K Pre-treat Container and E-K Hose in ACY System.
Install #901060 (00050754R, CM1PO_1 135 1 bag 00045804R).
Discard the removed item. See IMS plan

EPO (PL) Demonstration Procedure Review

Fresnel Lens Install in Orlan

ER7 Rack Umbilical Mate

Terminate EHS GC/DMS Ops

Educational Payload Ops (EPO) Camcorder Set Up

JLP Rack Front Cargo Restow

Installation of Orlan-M Attached Equipment

Educational Payload Ops (EPO) - Moon/Earth/Mars Demonstration
Battery D2XS Charge

Educational Payload Ops (EPO) - Moon/Earth/Mars Demonstration
Educational Payload Ops (EPO) - Moon/Earth/Mars Demonstration
Physical Exercise (ARED)

Post-EPO Hardware Stow

Clothing Audit

Setting Up EVA Medical Pack

Physical Exercise (TVIS), Day 4

Physical Exercise (CEVIS)

Installation of Portable Repress Tank BHIT #10 n.2 in DC1 (00038983R
from Soyuz 701) / Comm reconfiguration

TV downlink showing DC1-Progress 408 interface before hatch closure
(Ku+ S-band)

Physical Exercise (VELO), Day 1

Physical Exercise (TVIS), Day 1

Physical Exercise (ARED)

Physical Exercise T 2

On MCC GO ISS 02 repress from Progress 407 CpllK Section 2 (start)
IMS Update

Symbolic Activity Preparation



17:30-17:35
18:00-19:00
18:00-18:05
18:05-18:20
18:05-19:05
18:15-19:05
18:30-19:05
19:00-19:05
19:00-19:05
19:05-19:30
19:30-19:35

19:30-21:30

19:35-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

FE-3

FE-1,FE-2,FE-5

FE-6
FE-6
FE-3
CDR
FE-6
FE-5
FE-1

FE-6

CDR,FE-1,FE-

2;
FE-3,FE-5

FE-6
FE-6

FE-1
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MPC Power Down

Symbolic Activity 23P

HAM Radio Setup

HAM Radio Session

DCS 760 camera config for EVA
Evening Work Prep

Evening Work Prep

Elektron-VM Aerosol Filter Inspection
ISS O2 repress from Progress 407 CpllK Section 2 (terminate)
Daily Planning Conference (S-band)
MPC Power Up

Pre-sleep

Pre-sleep
MPC Power Down
SLEEP

MRM2 pumps and fans functionality checks
Report to MCC MRM2 temperature (by sensation)

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: dinner, daily food prep, evening toilet

4. Tagup with specialists during EVA prep activities (S-band, VHF)
End of Radiogram



